

STATE OF TEXAS
COUNTY OF TRAVIS

§
§
§

AMENDMENT 2 TO CONTRACT NUMBER CON0001333

The Texas Juvenile Justice Department, hereinafter "TJJD," and Harkins Company, [REDACTED] hereinafter "Contractor," acknowledge that they have previously entered into a construction contract for Chiller, Boiler and HVAC Replacement at Giddings State School for the period of July 19, 2021, through February 28, 2023. This contract is identified as contract number CON0001333.

Both parties wish to continue the relationship that exists without a lapse in services. Contractor agrees to continue to provide services under the aforementioned existing contract, and the TJJD agrees to continue to use Contractor's services during the term of this contract.

Contractor represents and warrants that the individual signing this Amendment is authorized to sign this document on behalf of Contractor and to bind Contractor under this Amendment.

Both parties hereto agree to be bound by the terms of the existing contract, subject to the following change(s):

1. Change Order No. 4 includes forms 10.A.3, 10.A.4 and 10.A.6, which are attached hereto as **Attachment 1** and hereby incorporated by reference and made part of this contract. Contractor will add ten (10) 600 Volt, three phase, non-fusible, NEMA 1 Disconnects at each of the (10) AHUs in the attic spaces as per the RFI direction for an amount of \$7,198.22 (seven thousand one hundred ninety-eight dollars and twenty-two cents).
2. The total contract amount for the period of July 19, 2021, through February 28, 2023, shall not exceed \$1,282,703.22 (one million, two hundred eighty-two thousand, seven hundred three dollars and twenty-two cents).

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment as of the day and year last below written.

For the Texas Juvenile Justice Department:

[REDACTED]

3/17/23

Shandra Carter, Executive Director

Date

For Contractor:

[REDACTED]

President

2-11-23

Signature

Printed Name

Title

Date

ATTACHMENT 1

10. A.3 CHANGE PROPOSAL REQUEST TEXAS JUVENILE JUSTICE DEPARTMENT

Distribution to: OWNER ☐ ARCHITECT/ENGINEER ☐ CONTRACTOR ☐ FIELD ☐ OTHER ☐		
PROJECT:	Chiller, boiler and HVAC replacement at Giddings	CHANGE PROPOSAL NO.4
OWNER	Texas Juvenile Justice Department Construction Department	DATE: 10/26/22
TO:	Harkins Company 	TJJD PROJECT NO.734200-0001-25BOILCHILVAC-DE040-2021
		CONTACT FOR: JD HARKINS
		NOTICE TO PROCEED DATE: 9/22/2021

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER, NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.


Description:

Installation of 10- Non-fusible, NEMA1 disconnects

To be installed on each of the 10-ton AHU in attic space per RFI

Owner: Texas Juvenile Justice Department

By:  10/26/2022
Signature Date

A/E:  10/26/2022
By: Signature Date

10.A.4.

TEXAS JUVENILE JUSTICE DEPARTMENT CONSTRUCTION DEPARTMENT CONTRACT CONSTRUCTION

PENDING CHANGE REQUEST COST ANALYSIS

To be completed by General Contractor or Subcontractor
As outlined in the Uniform General Conditions Section 6.6.1

Work to be performed by: PROJECT: Chiller, Boiler, HVAC Replacement Giddings State School

☒ General Contractor ☐ Subcontractor TJJD JOB NO: 734200-0001-61043-25BOILCHILLVAC-DE040-2021

CONTRACTOR: Harkins Company

If Subcontractor, give company name: _____

Time Extension (if any): _____

Description of Change: Installation of 10 – non-fusible, NEMA 1 disconnects

1) Harkins Company submits this change proposal to include (10) 600Volt , three phase, non-fusible, NEMA 1 Disconnects at each of the (10) AHUs in the attic spaces as per the RFI direction .

ADDITIONS AND/OR [CREDITS]

Description	Quantity	Unit	Cost/Unit	A	B	C	D	E
				Material	Labor	Equip	Trans	Storage
600 Volt 3Ph NEMA 1 Disconnects	10	each	625.93					
OH&P	1	All	938.90					
Subtotals				7,198.22				

Line I Enter total of Columns A+B+C+D: \$ 7,198.22

Line V Total Line I enter here & on Summary Sheet _____

SIGNATURE [Redacted] 11/16/2022
Contractor/Subcontractor Date

SIGNATURE [Redacted] 11-18-22
TJJD Project Manager of Construction Date

10.A.6
TEXAS JUVENILE JUSTICE DEPARTMENT

CHANGE ORDER
Change Order No: ~~07~~ 04

Distribution to:

TJJD	☒
ARCHITECT/ENGINEER	☒
CONTRACTOR	☒
FIELD	☐
OTHER	☐

TJJD JOB NO: 734200-0001-61043-25BOILCHILLVAC-DE040-2021 DATE: 11-16-22

PROJECT: Chiller, Boiler, HVAC Replacement Giddings State School LOCATION: Giddings

TO: Harkins Company CONTRACTOR FOR THE ABOVE PROJECT

You are hereby authorized to make the following changes in the work under contract:

N.T.E. Field Order No. _____ PCR No. _____ Cost: _____

Description of Work: Installation of 10 – non-fusible, NEMA 1 disconnects
1) Harkins Company submits this change proposal to include (10) 600Volt , three phase, non-fusible, NEMA 1 Disconnects at each of the (10) AHUs in the attic spaces as per the RFI direction .

It is mutually agreed that the (Payment) (Deduction) of \$7,198.22 and _____ Time Extension provided for in this Change Order constitutes full compensation to the Contractor, whether direct, consequential or otherwise, in any wise incident to, or arising out of, or resulting directly from the work performed or modified by the Contractor under this Change Order. The new contract completion date, including this time extension is :

For the above changes, the sum of \$7,198.22 will be (added to) (deducted from) the contract price as follows:

ORIGINAL CONTRACT SUM	\$ <u>1,244,777.00</u>
PREVIOUS ADDITIONS	\$ <u>30,728.00</u>
PREVIOUS DEDUCTIONS	\$ _____
NET PREVIOUS CONTRACT CHANGE	\$ <u>1,275,505.00</u>
THIS (ADDITION)(Deduction)	\$ <u>7,198.00</u>
ADJUSTED CONTRACT PRICE	\$ <u>1,282,703.00</u>

ACCEPTED:

CONTRACTOR Harkins Company Date 11-16-2022

TJJD Dir. Of Construction & Eng. _____ Date _____

TJJD Project Manager of Construction [REDACTED] Date 11-18-22