

STATE OF TEXAS

§
§
§

COUNTY OF TRAVIS

AMENDMENT 3 TO CONTRACT NUMBER CON0001333

The Texas Juvenile Justice Department, hereinafter "TJJD," and Harkins Company, 618 Hwy 95 N., Elgin, TX 78621, hereinafter "Contractor," acknowledge that they have previously entered into a construction contract for Chiller, Boiler and HVAC Replacement at Giddings State School for the period of July 19, 2021, through February 28, 2023. This contract is identified as contract number CON0001333.

Both parties wish to continue the relationship that exists without a lapse in services. Contractor agrees to continue to provide services under the aforementioned existing contract, and the TJJD agrees to continue to use Contractor's services during the term of this contract.

Contractor represents and warrants that the individual signing this Amendment is authorized to sign this document on behalf of Contractor and to bind Contractor under this Amendment.

Both parties hereto agree to be bound by the terms of the existing contract, subject to the following change(s):

1. Change Order No. 5 extends this contract, number CON0001333, is hereby extended to May 30, 2023.
2. Change Order No. 5 includes forms 10.A.3, 10.A.4 and 10.A.6. This change order includes a time extension for Chiller, Boiler and HVAC replacement at Giddings, which are attached hereto as Attachment 1 and hereby incorporated by reference and made part of this contract.
3. The total contract amount for the period of July 19, 2021, through May 30, 2023, shall not exceed \$1,282,703.22 (one million, two hundred eighty-two thousand, seven hundred three dollars and twenty-two cents).

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment as of the day and year last below written.

For the Texas Juvenile Justice Department:



4/21/23

Shandra Carter, Executive Director

Date

For Contractor:



JD Harkins

President

4-10-23

Signature

Printed Name

Title

Date

10.A.4.
TEXAS JUVENILE JUSTICE DEPARTMENT
CONSTRUCTION DEPARTMENT
CONTRACT CONSTRUCTION

PENDING CHANGE REQUEST COST ANALYSIS

To be completed by General Contractor or Subcontractor
 As outlined in the Uniform General Conditions Section 6.6.1

Work to be performed by: PROJECT: Chiller, boiler and HVAC replacement at Giddings

General Contractor Subcontractor TJJ JOB NO: 734200-0001-25BOILCHILVAC-DE040-2021

CONTRACTOR: Harkins Company

If Subcontractor, give company name: _____

Time Extension (if any): 45 Days 4-14-23

Description of Change: Time Extension for Chiller

ADDITIONS AND/OR [CREDITS]

Description	Quantity	Unit	Cost/Unit	A	B	C	D	E
				Material	Labor	Equip	Trans	Storage
Subtotals								

Line I Enter total of Columns A+B+C+D: N/A

Line V Total Line I enter here & on Summary Sheet N/A

SIGNATURE Beau Soefje 02/16/2023
 Contractor/Subcontractor Date

SIGNATURE Jay Magouirk 02/16/2023
 TJJJ Project Manager of Construction Date

10.A.6
TEXAS JUVENILE JUSTICE DEPARTMENT

CHANGE ORDER
Change Order No: 08

Distribution to:

TJJJ	<input type="checkbox"/>
ARCHITECT/ENGINEER	<input type="checkbox"/>
CONTRACTOR	<input type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

TJJJ JOB NO: 734200-0001-25BOILCHILVAC-DE040-2021 DATE: 02/16/2023

PROJECT: Chiller, boiler and HVAC replacement at Giddings LOCATION: Giddings TX

TO: CONTRACTOR FOR THE ABOVE PROJECT

You are hereby authorized to make the following changes in the work under contract:

N.T.E. Field Order No. _____ PCR No. _____ Cost: N/A

Description of Work:

Time Extension of 45 days

It is mutually agreed that the (Payment) (Deduction) of \$0.00 and 45 Time Extension provided for in this Change Order constitutes full compensation to the Contractor, whether direct, consequential or otherwise, in any wise incident to, or arising out of, or resulting directly from the work performed or modified by the Contractor under this Change Order. The new contract completion date, including this time extension is ;

For the above changes, the sum of \$0.00 will be (added to) (deducted from) the contract price as follows:

ORIGINAL CONTRACT SUM	\$	<u>1,244,777.00</u>
PREVIOUS ADDITIONS	\$	<u>37,926.00</u>
PREVIOUS DEDUCTIONS	\$	<u> </u>
NET PREVIOUS CONTRACT CHANGE	\$	<u>1,282,703.00</u>
THIS (ADDITION)(Deduction)	\$	<u>N/A</u>
ADJUSTED CONTRACT PRICE	\$	<u>1,282,703.00</u>

ACCEPTED:

Beau Soefje

CONTRACTOR _____ Date 02/16/2023

TJJJ Dir. Of Construction & Eng. _____ Date _____

TJJJ Project Manager of Construction Jay McGouirk Date 02/16/2023