

STATE OF TEXAS
COUNTY OF TRAVIS

§
§
§

AMENDMENT 2 TO CONTRACT NUMBER CON0001463

The Texas Juvenile Justice Department, hereinafter "TJJD," and Barrier Fence, LLC, 402A W. Palm Valley Blvd., #181, Round Rock, TX 78664, hereinafter "Contractor," acknowledge that they have previously entered into a construction contract for Perimeter Fence Installation at Ayres House in San Antonio for the period of October 11, 2022, through September 30, 2023. This contract is identified as contract number CON0001463.

Both parties wish to continue the relationship that exists without a lapse in services. Contractor agrees to continue to provide services under the aforementioned existing contract, and the TJJD agrees to continue to use Contractor's services during the term of this contract.

Contractor represents and warrants that the individual signing this Amendment is authorized to sign this document on behalf of Contractor and to bind Contractor under this Amendment.

Both parties hereto agree to be bound by the terms of the existing contract, subject to the following change(s):

1. Change Order No. 2 includes form 10.A.3, 10.A.4 and 10.A.6, which is hereto and hereby attached as **Attachment 1** and hereby incorporated by reference and made part of this contract. This change order includes added 100' of chain link cage and one (1) wack gate with standard hardware for the amount of **\$23,623.00 (twenty-three thousand six hundred twenty-three dollars and zero cents)**.
2. Change Order No. 3 includes form 10.A.3, 10.A.4 and 10.A.6, which is hereto and hereby attached as Attachment 2 and hereby incorporated by reference and made part of this contract. This change order includes change 9 lock, add 8 Electric strikes and re-mobilization to install interior doors for the amount of **\$33,460.00 (thirty-three thousand four hundred sixty dollars and zero cents)**
3. The total contract amount for the period of **October 11, 2022**, through **September 30, 2023**, shall not exceed **\$702,512.00 (seven hundred two thousand five hundred twelve dollars and zero cents)**.

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment as of the day and year last below written.

For the Texas Juvenile Justice Department:



Shandra Carter, Executive Director

9/19/23

Date

For Contractor:

Barrier Fence, LLC

 Melinda Lichtenwalter, ops. mgr. 9/1/23
Signature Printed Name Title Date